
Preliminary Draft Early Action Plan Cost Estimate: June 11, 2019 – For Discussion Purposes only 
 

Task  Activities  Level of 
Effort (Hrs)1  Cost1  Assumptions/Notes 

Startup ‐ First Six Months of EAP Program 

Residence ID   Complete all mapping 
 Establish mailing list 

1,000  $90,000  Costs based on Salinas program with 1.5x multiplier given higher well 
numbers in Turlock Management Zone 

Outreach materials 
development (general public 
and targeted residences) 

 EAP program 
 Nitrate health concerns 
 Water Kiosk Program 
 Alternative Water Delivery Program (AWDP) 

information 

80  $12,000  Includes materials for both the kiosk and alternative delivery programs 

Finalize List of Kiosk Locations 
w/ Properties Identified 

 Identify properties for kiosks 
 Establish agreements with property owners 

160  $24,000   Willing property owners readily identified 
 20 hours/kiosk including site visits 

Documentation for 2 Kiosks 
Submitted to DDW 

Development of kiosk (Design and installation 
specifications; operational procedures, O&M 
requirements, approvals/agreements) 

See Notes  $40,000   $50,000/kiosk ($20K to develop/$30K install) 
 DDW timely in their response to proposed kiosks 

Data Management/6‐month 
EAP Report 

 Compilation of program data 
 Prepare status report  80  $12,000  Six month‐report 

Subtotal  $178,000   

End of Year 1 of EAP Program (2nd six months) 

Documentation for up to 4 
kiosks submitted to DDW 

Development of kiosk (Design and installation 
specifications; operational procedures, O&M 
requirements, approvals/agreements) 

See Notes  $80,000  $50,000/kiosk ($20K for development/$30K for installation) 

Installation of 2 Kiosks  Complete installation of 2 kiosks  See Notes  $60,000  $50,000/kiosk ($20K to develop/$30K install) 

General public notice (twice)  Notice of water kiosk installation per schedule  40  $6,000  Budgeted here, but this public notice may occur early in Year 2 
Mailout to residences re AWD 
Program  Initiate prior to opening of first kiosk  40  $6,000  Up to 2,500 packets mailed out within two months of end of year 

Manage AWDP 
 Manage applicant responses (letter responses, 

schedule water testing, etc.) 
 Establish alternative water delivery vendor 

80  $12.000 
 Up to 20% of applicants request testing (500 applicants) 
 Last two months of the year ‐ 40 hours/month remaining two months 

of year 

Implement water testing   Conduct water testing  See Notes  $3,125  $25/test (500 tests) – 25% before end of Year 1 

Alternative Water Delivery 
(based on bottled water)  Vendor implements bottled‐water delivery program  See notes  ~$3,000 

 50% of wells tested exceed nitrate objective (250) 
 250 households receive 14 5‐gallon bottles/month at $9.50/bottle plus 

delivery fee (%5) = $34,912/month. All households recycle bottles for 
credit of $6/bottle = $21,000 /month. Total = $13,912/month. 

 By end of Year 1, only 50 households or 20% have received water for 
one month  

Data management/First Annual 
Report 

 Compilation of program data 
 Prepare status report  80  $12,000  Six‐month report 

Subtotal  $182,125   



Preliminary Draft Early Action Plan Cost Estimate: June 11, 2019 – For Discussion Purposes only 
 

Task  Activities  Level of 
Effort (Hrs)1  Cost1  Assumptions/Notes 

Year 2 of EAP 

Documentation for up to 2 
kiosks submitted to DDW 

Development of kiosk (Design and installation 
specifications; operational procedures, O&M 
requirements, approvals/agreements) 

See Notes  $80,000  $50,000/kiosk ($20K for development/$30K for installation) 

Installation of up to 6 kiosks  Complete installation of up to kiosks  See Notes  $180,000  $50,000/kiosk ($20K to develop/$30K install) 
O&M on first 2 kiosks and 
additional kiosks as completed 

Manage kiosks including O&M, working with 
property owners  105  $16,000  40 hours/year/kiosk (320 hours/year in full year with all kiosks 

operational – showing ~33% for Year 2) 
General public notice (twice)  Notice of water kiosk installation per schedule  40  $6,000   

Manage AWDP 
 Manage applicant process (letter responses, 

schedule water testing, etc.) 
 Manage alternative water delivery vendor 

160  $24,000 
 Up to 20% of applicants request testing (500 applicants) 
 First 4 months of the year to process remaining applicants ‐ 40 

hours/month 
Implement water testing  Conduct water testing  See Notes  $8,875  $25/test (500 tests) – remaining applicants (75%) 

Alternative Water Delivery 
(based on bottled water)  Vendor implements bottled‐water delivery program  See Notes  ~$125,000 

 50% of wells tested exceed nitrate objective (250) 
 250 households receive 14 5‐gallon bottles/month at $9.50/bottle plus 

delivery fee (%5) = $34,912/month. All households recycle bottles for 
credit of $6/bottle = $21,000 /month. Total = $13,912/month. 

 All households receive water by end of year; assumed 75% of 
households receive water entire year 

Residential follow‐up  Follow‐up with applicants per schedule  120  $18,000  20 hours/month for first six months of year 

Data management/Second 
Annual Report 

 Compilation of program data 
 Prepare status report  120  $12,000  Full year report 

Subtotal  $469,875   

Grand Total – Year 1 and 2 Combined  $830,000   

Year 2 and Following… 

Kiosk management  Manage eight kiosks including O&M, working with 
property owners  320  $48,000  40 hours/year/kiosk 

Manage AWDP   Manage applicant inquiries 
 Manage alternative water delivery vendor 

100  $15,000   ~8 hours/month 
 No change in recipients 

Alternative Water Delivery 
(based on bottled water)  Vendor implements bottled‐water delivery program  See Notes  $166,950 

 50% of wells tested exceed nitrate objective (250) 
 250 households receive 14 5‐gallon bottles/month at $9.50/bottle plus 

delivery fee (%5) = $34,912/month. All households recycle bottles for 
credit of $6/bottle = $21,000 /month. Total = $13,912/month. 

 All households receive water during full year 
Data management/Annual 
Report 

 Compilation of program data 
 Prepare status report  120  $18,000  Full year report 

Annual Cost after 2‐year Startup  $247,950   
1 Unless the notes provide an alternative basis for the cost, the level of effort (hours) was multiplied by a labor rate of $150/hour 

 


