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Early Action Plan – Year 1 

 

 
Early Action Plan – Year 2 and following 

 

1 2 3 4 5 6 7 8 9 10 11 12

Outreach to res idences

Ini tiate wel l  testing

ID res idences  for mai lout

Establ i sh mai l ing l i s t

Establ i sh outreach materia ls  (genera l  & res idences)

Submit 2 kiosks  to DDW

Final i ze kiosk locations

Submit 4 kiosks  to DDW

Data  compi lation

6-month report

2 kiosks  insta l led

Year 1 (Months)

Publ ic Notice 1

1 2 3 4 5 6 7 8 9 10 11 12

Continue wel l  testing Manage/mainta in water 
del ivery program and annual  
reporting 

Ini tiate responses  to appl icants

Ini tiate bottled water del ivery; res ident fol low-up

Data  compi lation

Publ ic Notice 2 Publ ic Notice 3 Publ ic Notice 4

Submit 2 kiosks  to DDW

Year 2 (Months)
Year 3 and following

1-yr report 2-yr report

Ini tiate kiosk O&M

4 kiosks  insta l led 2 kiosks  insta l led


